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includes: 

 3 Strategic Goals 

 9 Objectives 

 29 Actions 
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NSDI Plan - Implementation 

FGDC ExCom designated Executive Champions for the 9 
Objectives in the plan. 

Since the adoption of the plan, FGDC’s NSDI Core Team 
has coordinated with the Executive Champions to: 

 Designate leads for the 29 Actions in the plan 

 Develop templates for the NSDI implementation action 
plans 

 Complete draft action plans for 7 of the 9 Objectives in 
the strategic plan.  Note – two of the Objectives (1.4 
and 3.3) will be initiated in FY 15.   
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NSDI Implementation Action Plans 

NSDI Action Plans identify the key, high-level tasks that 
will be required to achieve the goals, objectives, and 
actions in the NSDI plan. Action Plans include: 

 Tasks 

 Timeframes 

 Dependencies 

 Metrics 

 Responsible parties 

Teams have worked to keep milestones and timeframes 
reasonable, achievable, and consistent with FGDC and 
Administration priorities and initiatives. 

FGDC ExCom has reviewed and validated action plans. 
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NSDI Plan – Implementation Status 
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Goal 1 – National Shared Services 
Objective Executive Champion Status  

Obj. 1.1  Reference 
Architecture 

Dan Cotter (DHS) Action Plan completed (June 2014) 

Obj. 1.2  Geo Platform Web-
based Services 

Jerry Johnston (DOI) Action Plan completed (June 2014) 

Obj. 1.3  Cloud Computing Angela Smith (GSA), Stephen 
Lowe (USDA) 

Action Plan completed (June 2014) 

Obj. 1.4  Acquisition Vehicles Angela Smith (GSA) Organizing (2015 implementation) 
 

Goal 2 – Accountability & Management 
Objective Executive Champion Status    

Obj. 2.1  Portfolio 
Management 

Adrian Gardner (FEMA) Action Plan completed (June 2014) 

Obj. 2.2  Collaborative 
Investments 

Jerry Johnston (DOI) Action Plan completed (June 2014) 

 

Goal 3 – Convene Leadership 
Objective Executive Champion Status  

Obj. 3.1  Standards 
Development 

Michelle Motsko (NGA), Ivan 
DeLoatch (FGDC) 

Action Plan completed (June 2014) 

Obj. 3.2  Convene Leaders Ivan DeLoatch (FGDC) Action Plan completed (June 2014) 
Obj. 3.3  Raise Awareness Kevin Gallagher (USGS), Tim 

Trainor (DOC) 
Organizing (2015 implementation) 
 



Draft Implementation Timeline 
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What Purpose Who Timeframe 
NSDI Plan Approval NSDI plan approved by FGDC Steering Committee  FGDC SC Dec 2013 

Implementation Start-up  Draft initial project outline & timeline, establish project 
team, define roles and responsibilities 

FGDC OS Dec 2013 – Jan 2014 

Core Team Meetings Project management, planning, strategizing Core Team Weekly/as-needed 

FGDC Coordination Group Meetings Interagency coordination & communication; provide input 
to implementation process 

Coord. Group Monthly 

ExCom Meetings Strategic direction and oversight ExCom Quarterly/as-needed 

Develop Draft Implementation 

Framework 

Framework to include roles & responsibilities, exec. 

Champions/team lead, and implementation timeline 

Core Team Jan/Feb 

ExCom Meeting Review draft Implementation Framework, designate 
Executive Champions 

ExCom/Core Team Jan 28 

Designate Action Teams and Team 
Leads 

ExCom/Executive Champions to establish action teams 
and team leads 

ExCom/Core Team Feb/March 

Develop Sample Action Plans Develop draft sample action plans for selected 
Objectives/Actions, using format provided by Core Team 

Action Team Leads March 31 

NGAC Meeting Status briefing, provide continuing input into 
implementation strategy 

NGAC April 1-2 

FGDC Steering Committee Meeting Validate Implementation Framework, provide input into 
strategic direction 

FGDC SC April 3 

Complete Initial Draft Action Plans Complete initial draft action plans (Objectives 1.1, 1.2, 

1.3, 2.1, 2.2, 3.1, 3.2) 

Action Team Leads April 30 

FGDC ExCom Meeting Review and validate action plans ExCom May 22 

Distribute Initial Action Plans Distribute initial action Plans to SC, CG, and NGAC Core Team June 16 

NGAC Meeting Status briefing, provide continuing input NGAC June 24-25 

FGDC Steering Committee Meeting Status briefing, provide continuing strategic direction FGDC SC June 26 

NSDI Leaders Forum Meet with key NSDI leaders, provide status update, seek 

continuing input on implementation 

ExCom/Core Team July/Aug – date TBD 

NGAC Meeting Status briefing, provide continuing input NGAC Sept 23-24 

FGDC Steering Committee Meeting Status briefing, provide continuing strategic direction FGDC SC Sept – date TBD 

Develop remaining (FY 15) Action Plans Develop remaining action plans (Objectives 1.4, 3.3) Action Team Leads Sept  

FY 14 Status Reports Action Teams submit FY 14 status reports (FY14 Q4) Action Teams Sept 30 

FY 15 Targets Action Teams submit FY 15 Targets Action Teams Q1 FY 15 

DRAFT 6-17-14 



Sample Action Plan 
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NSDI Plan – Next Steps 

Revised action plans distributed to the Steering Committee, 
Coordination Group, and NGAC.  The plans & 
implementation process will be discussed at the June 24-
25 NGAC meeting and June 26 Steering Committee 
meeting. 

FGDC plans to hold an NSDI Leaders Forum meeting in 
July/August to brief the leaders of key geospatial 
organizations on the implementation process. 

FY 14 status reports on the NSDI action plans will be due 
by September 30 

Revisions to FY 15 targets due Q1 FY 15.  
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Discussion Topics 

1. Involvement and Engagement of the Non-federal 
Geospatial Community 

Identify potential strategies to involve and engage the non-
federal geospatial community in the further development 
of the NSDI. 

 What does the federal community need to do to seek support for 
our current efforts and encourage the greater community to take 
complementary actions?   

 How do we encourage collaboration to address common issues 
among the sectors or professional organizations? 
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Discussion Topics 

2. NSDI Sustainability and Continuity 

Identify potential strategies and approaches to enhance 
the sustainability and continuity of NSDI governance, 
operations, and partnerships. 

 How can we build upon the goals, objectives, and implementation 
plans of the NSDI Strategic Plan to further contribute to the long-
term sustainability and continuity of the NSDI? 

 Assuming implementation plans are successful, what might be 
some next steps? 
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